
 

FMSIB Quarterly Project Report for March 31, 2014) 

   FMSIB PROJECT # 58 

Agency Name and Project Title 
 Argo Yard Truck Roadway 

Project Description 
This project provides safe truck access to the gate of Union Pacific’s ARGO Yard 
from a newly designed Duwamish Ave S/East Marginal Way intersection, 
eliminating a difficult weaving maneuver from southbound SR 99 to Diagonal 
Avenue. FMSIB Project #58 funds both PE and ROW for project Elements I and II 
and provides construction funding for project Element III. See also FMSIB Project 
#73 for additional construction funds for Element III. 

 

Contractor 
N/A at this time 

Recent Progress:  Schedule and Scope changes: 90% project design is complete and under review by City.  Final construction 

documents are anticipated to be complete for bidding in May 2014 along with East Marginal Way surface street improvements and 

construction of both starting in summer 2014.  The project is expected to be open in Dec 2014 for truck traffic. 

 
Schedule and Scope changes:  90% project design is complete and under review by stakeholders.  Final construction 

documents are anticipated to be complete for bidding in May, 2014 along with East Marginal Way surface street improvements 
and construction of both in summer 2014.  The project is expected to be open in Dec, 2014 for truck traffic.  
Total FMSIB funds were reduced from $994,645 to $600,000 for Elements I and II (Project #58) and all switched to PE, while 
reduced funds were shifted to Argo Gate project #73. 
 
State funds will be utilized for:   Project may utilize state funds for PE, RW and CN.  

Environmental Impacts / Compliance  
 
Completed SEPA checklist in 2

nd
 Q., 2013 

 

Federal fund Impacts:  None 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

  2Q, 2013 

RW Complete   2Q, 2014 

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

  3Q, 2014 

Site Prep 
Demolitions (M1 & P1) 

  3Q, 2014 

Groundbreaking   3Q, 2014 

Open to Traffic   4Q, 2014 Opening tied to completion of SR 99 Trestle 

 

 
Project Cost 
Summary: 
 

PE (incl. final design) 

 
Right-Of-Way 

TOTAL 

 
Dollars in  
millions 

 

$600,000M 

$,0M  

 

 
Percent 
of total 

 

100% 

% 

100% 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

 PE 6/13 $600,000 
 

 $   

 ROW 6/13 $347,000    
 

 $      

 Construction 6/13 $394645 
 

 $     

 PE 9/13  $600,000  $   600,000 

 ROW 9/13 
 

$0  $      

 Construction 9/13 
 

$0  $   

TOTAL   $994,645      $600,000  $  600,000 

Carry-over 11-13   $994,645  $600,000  $   

Total 13-15   $994,645  $600,000  $   

GRAND TOTAL   $994,645     $600,000      $  600,000 

     
 

Agency Contact 
Information: 

Dan Burke, Program Planner,  206-787-3376,  burke.d@portseattle.org 

Freight Mobility  
Strategic Investment Board 

mailto:burke.d@portseattle.org

